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PLANNING AND BACKGROUND

Project Justification Statement:
The bridge on South Lee Street over Genesee & Wyoming Inc. Railroad, Structure ID 261-0040-0, was
built in 1911. The bridge consists of 3 spans of concrete slabs on brick and masonry bents.  The design
vehicle of this bridge is unknown.  The overall condition of this bridge would be classified as poor.  The
deck and superstructure are in poor condition with heavy concrete deterioration and spalling throughout
with exposed reinforcing steel.  The substructure is in fair condition with moderate concrete cracking.
Due to the age of the structure, the structural integrity of the bridge pertaining to the design vehicle, and
the deterioration of the concrete slab units, replacement of this bridge is recommended.

Existing conditions:
SR377/S Lee Street is a two-lane road running southeast-northwest and has a posted speed of 35mph.
The bridge consists of approximately 17.5-foot lanes with sidewalks approximately 11 feet wide. There is
a clearance of 17’-4” above the railroad. The edge of the bridge contains concrete decorative railings with
decorative gas lamp posts on each corner of the bridge. The project is located in a historic district.

Other projects in the area:  None
MPO: N/A - Project not in MPO TIP #: N/A

Congressional District(s): 2
Federal Oversight:  PoDI  Exempt  State Funded  Other

Projected Traffic: AADT  24 HR T: 6 %
Current Year (2016):   8000 Open Year (2021):   8200 Design Year (2041):  9050
Traffic Projections Performed by:  HNTB
Date approved by the GDOT Office of Planning:  2/8/17

Functional Classification (Mainline):  Urban minor arterial

Complete Streets - Bicycle, Pedestrian, and/or Transit Standard Warrants:
Warrants met:  None  Bicycle  Pedestrian  Transit
Bridge contains sidewalks that are approximately 11 feet wide.

Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project?  No  Yes

Pavement Evaluation and Recommendations
Initial Pavement Evaluation Summary Report Required?  No  Yes
Initial Pavement Type Selection Report Required?  No  Yes
Feasible Pavement Alternatives:  HMA  PCC  HMA & PCC

DESIGN AND STRUCTURAL

Description of the proposed project:
The project proposes to replace the existing bridge and adjacent roadway and sidewalk located on SR
377/ S Lee Street. New 5 foot to11 foot sidewalks, with a two-foot buffer, will be added to the site on each
side of the new bridge. The proposed bridge will have approximately the same width as the existing
bridge. The proposed bridge lanes will taper to tie into the existing pavement on the northwest and
southeast ends of the project.

The existing bridge will be replaced with a similar structure that will span the Genesee & Wyoming Inc.
Railroad. It will contain two lanes with 10.5-foot to 11-foot wide sidewalks. The proposed bridge will be
placed with minimal change in the roadway profile, while providing as much vertical clearance as
practical, but at least 17’-6” of vertical clearance. The special design bridge barrier will be constructed to
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match the existing bridge aesthetics. Walls #1 and #2 will on the west side of the proposed bridge will be 
constructed to match existing condition and tie into the bridge barrier with the same aesthetics. The gas 
lamps and posts will be removed from the existing bridge and replaced in the same locations on the 
proposed bridge. Wall #3 will match and replace a small existing brick wall located on the northeast 
corner of the site. 
 
The total length of the project is approximately 0.1 miles as measured along SR 377/S Lee Street. The 
northwestern terminus of this proposed project is before Finn Street. The southeastern terminus of this 
project is just before the intersection of SR 377/ S Lee Street and College Street. The limits of the 
proposed project are within the city of Americus. 
 
Major Structures:  

Structure ID Existing Proposed 

261-0040-0: 
SR 377/S Lee St 
@ Genesee & 
Wyoming Inc. 
Railroad 
 

The existing bridge is approximately 
44 feet long, approximately 59 feet 
wide with two lanes and 10.5-foot to 
11.5-foot wide sidewalks. There are 
two parapet walls. The existing bridge 
was designed for an H-10 design 
loading. An approximately 10” 
diameter sewer line on the bridge is 
located at the level of the bridge deck. 

The proposed bridge will be 
approximately 45 feet long and 
approximately 59 feet wide, with 2 
lanes, 2, sidewalks, 2 parapet walls, 
and reinstallation of gas lamps. The 
aesthetics will be matched to the 
existing bridge.  

  

Accelerated Bridge Construction (ABC) techniques anticipated:  ☒ Yes    ☐ No     

Multiple ABC techniques are applicable to this project, but it is unlikely that they will be utilized due to the 
small size of the project. 
 
Prefabricated Bridge Elements and Systems (PBES): Utilizing PBES would help to decrease off-site 
detour and on-site construction times by allowing the existing roadway to remain open to the public until 
the prefabricated elements are complete and ready to be transported to the site. 
 
Special Conditions: The vertical grade for the proposed bridge must remain as close as possible to the 
vertical grade on the existing bridge to minimize impacts to the adjacent historic properties. The existing 
vertical clearance above Heart of Georgia Railroad of 17’-4”. Existing bridge plans are not available. 
Approximate depth of the existing bridge is ~1.17’ as determined from the survey. There is a 10” sewer 
main on the bridge located under the sidewalk at the same approximate elevation as the slab. All existing 
handrail on and adjacent to the bridge is to be designed to match the existing bridge handrail design and 
to accommodate the existing gas lights. 
Options provided will require different vertical grades to maintain the existing clearance above the tracks. 
Both options are presented allows for the existing bridge intermediate bents to remain in place and serve 
as crash walls for the new intermediate bents. This will minimize the construction disruptions around the 
tracks. 
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Mainline Design Features:  SR 377 

Feature Existing Policy Proposed 

Typical Section: Urban Urban Urban 

- Number of Lanes  2 N/A 2 

- Lane Width(s) 16.5’-20’ 11’-12’ 16.5’-20’ 

- Median Width & Type None None None 

- Outside Border Area Width 7’-12.5’ 10’-16’ 7’ 

- Outside Shoulder Slope 2% 2% 2% 

- Inside Shoulder Width N/A N/A N/A 

- Sidewalks  5’-11’ 5’-6” 5’-11’ 

- Auxiliary Lanes  None None None 

- Bike Accommodation None None None 

Posted Speed 35 mph 35 mph 35 mph 

Design Speed 35 mph 35 mph 35 mph 

Minimum Horizontal Curve Radius None None None 

Maximum Superelevation Rate None None None 

Maximum Grade 3% 7% 4% 

Access Control N/A N/A N/A 

Design Vehicle WB-67 WB-67 WB-67 

Pavement Type Asphalt/Concrete N/A Asphalt/Concrete 

 
Is the project located on a NHS roadway?         No   Yes 
 
Design Exceptions/Design Variances to FHWA or GDOT Controlling Criteria anticipated: 

FHWA or GDOT Controlling Criteria No 
Undeter- 

mined Yes 
DE or 

DV 
Approval Date 
(if applicable)  

1. Design Speed      

2. Design Loading Structural Capacity      

3. Stopping Sight Distance    DV  

4. Horizontal Curve Radius      

5. Maximum Grade      

6. Vertical Clearance    DV  

7. Superelevation Rate       

8. Lane Width      

9. Cross Slope      

10. Shoulder Width      
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Design Variances to GDOT Standard Criteria anticipated:  

GDOT Standard Criteria 
Reviewing 

Office No 
Undeter- 
-mined Yes 

Approval Date 
(if applicable) 

1. Access Control DP&S     

2. Shoulder Width DP&S     

3. Intersection Sight Distance DP&S     

4. Intersection Skew Angle DP&S     

5. Tangent Lengths on Reverse Curves DP&S     

6. Lateral Offset to Obstruction DP&S     

7. Rumble Strips DP&S     

8. Safety Edge DP&S     

9. Median Usage DP&S     

10. Roundabout Illumination Levels DP&S     

11. Complete Streets Warrants DP&S     

12. ADA Requirements in PROWAG  DP&S     

13. GDOT Construction Standards DP&S     

14. GDOT Drainage Manual DP&S     

15. GDOT Bridge & Structural Manual Bridges     

 
VE Study anticipated:    No   Yes    Completed – Date:    
 
Lighting Required:     No     Yes 
The existing gas lamps will be removed and reinstalled. 
 
Off-site Detours Anticipated:   No   Undetermined   Yes  
If yes: Roadway type to be closed:   Local Road   State Route 
Detour Route selected:    Local Road    State Route  
District Concurrence w/Detour Route:  No/Pending       Received 
 
The existing bridge along SR 377/ S Lee Street is proposed to be removed and replaced. This will cause a 
temporary road closure at this location. There will be two detours proposed for this project. Detour one will 
be for traffic that needs to stay on a state route and detour two is for local traffic around the bridge. 

Detour one (state route detour) will have North bound traffic turn west onto S.R. 118, (Smithville Leslie 
Hwy) then will turn Northwest onto Stanton Dr, then turn North onto S.R. 3/S.R. 19 (M.L.K. Blvd), then turn 
East onto W Forsyth St to head back into Americus. This detour is approximately 18.4 miles long and will 
take about 17 minutes. Southbound traffic will take the reverse of this route. 

 

Detour two will be split into detours for North bound and South bound traffic. For traffic traveling South on 
SR 377/Lee Street, vehicles will turn West on Finn Street, then turn South on Jackson Street, then turn 
East on W College Street. This will bring them back to SR 377/Lee Street, which will allow them to resume 
traveling South. This detour is approximately 0.51 miles long and will take approximately two minutes. For 
traffic traveling North on SR 377/Lee Street, vehicles will turn East on E College Street, then turn North on 
Barlow Street, then turn West on Brannan Avenue. This will bring them back to SR 377/Lee Street, which 
will allow them to resume traveling North. This detour is approximately 0.43 miles long and will take about 
two minutes. The detour was split into Northbound and Southbound detours to reduce the amount of traffic 
on the small residential roads around the bridge. 

 
The detour plan was presented to the public during the Public Information Open House (PIOH) on May 10th, 
2018. 
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Transportation Management Plan [TMP] Required:  No  Yes
If Yes: Project classified as:  Non-Significant  Significant
TMP Components Anticipated:  TTC  TO  PI

INTERSECTIONS AND INTERCHANGES
Major Interchanges/Intersections: No Major Intersections or Interchanges located on project site.

Intersection Control Evaluation (ICE) Required:  No  Yes

Roundabout Peer Review Required:  No  Yes  Completed – Date:

UTILITY AND PROPERTY
Railroad Involvement:
There is a single railroad track under SR 377 / S Lee Street bridge overpass. The Railroad Property is
owned by the State, and leased to Heart of Georgia Railroad Company Inc. (HOG), which was purchased
by Genesee & Wyoming Inc.  The Railroad Inventory Number is 635346H and the Railroad Milepost is SL-
695.49, in the city of Americus.  Railroad coordination needs to be with Mr. Brent Azzo,
Brent.Azzo@GWRR.com through the Utilities Office.

Utility Involvements:
· GA Power – Power
· Bellsouth/AT&T – Telephone
· MediCom – Telephone/Cable
· City of Americus Water – Water
· City of Americus Sewer – Sewer
· City of Americus Gas – Gas
· Genesee & Wyoming Inc. – Railroad
· SRTA/GRTA – Buses

SUE Required:  No  Yes  Undetermined

Public Interest Determination Policy and Procedure recommended: No Yes

Right-of-Way (ROW): Existing width:  ~60 ft. Proposed width:  ~60 ft.

Required Right-of-Way anticipated: None Yes Undetermined
Easements anticipated: None Temporary Permanent Utility Other

Permanent easements will need to be bought with the right to place utilities

Anticipated total number of impacted parcels:  7
Displacements anticipated:  Businesses: 0

Residences: 0
Other: 0

     Total Displacements:  0

Location and Design approval:  Not Required  Required

Impacts to USACE property anticipated:  No  Yes  Undetermined
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CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern:    

1. The demolition and construction of the proposed bridge will cause a temporary road closure. 
2. This project is located in a Historical District. (Historical homes and historical church) 
3. Construction of proposed project can cause vibrations that have potential to disturb surrounding 

historical buildings. 
4. Bridge design will need to match existing historic district aesthetic. Gas lamps will be removed 

and reinstalled onto the proposed bridge. 
5. Walls #1 and #2 need to be constructed in kind to match existing conditions for barrier along 

edge of bridge. 
6. Wall #3 will be replaced in kind to match small existing brick wall. 

 
 
Context Sensitive Solutions Proposed:   

1. A detour route has been devised and was shown at a PIOH on May 10th, 2018 in order to gain 
feedback from the community. 

2. All but two properties located on this project site are historical properties. Project design will take 
into account and minimize impacts where possible to not disturb these properties. 

3. In order to retain the same aesthetics as the surrounding historic district, concrete formwork and 
brick can be utilized along bridge and walls. 

 
 
ENVIRONMENTAL & PERMITS 
 
Anticipated Environmental Document: 
 NEPA:   PCE  CE  EA-FONSI  EIS 
 GEPA:    Type A  Type B   EER   None   

 
Level of Environmental Analysis:  

  The environmental considerations noted below are based on preliminary desktop or screening level 
environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

  The environmental considerations noted below are based on the completion of resource identification, 
delineation, and agency concurrence. 

 
Water Quality Requirements: 
MS4 Permit Compliance – Is the project located in a MS4 area?  No   Yes 
 
Is Non-MS4 water quality mitigation anticipated?     No   Yes 
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Environmental Permits/Variances/Commitments/Coordination anticipated:   
Permit/Variance/Commitment/  

Coordination Anticipated No Yes Remarks 

1.  U.S. Coast Guard Permit     

2. Forest Service/NPS    

3. CWA Section 404 Permit    

4. Tennessee Valley Authority Permit    

5. 33 USC 408 Decision    

6. Buffer Variance    

7. Coastal Zone Management Coordination    

8. NPDES    

9. FEMA    

10. Cemetery Permit    

11. Other Permits    

12. Other Commitments    

13. Other Coordination    

 
Is a PAR required?  No   Yes    Completed – Date:    

 
Environmental Comments and Information: 
NEPA/GEPA: The resource ID phase has been completed with all required agency concurrences received.  
The project is federally funded with a Categorical Exclusion anticipated as the NEPA documentation level.  
Historic resources are in close proximity to the bridge location and the existing bridge is eligible.  Some 
level of Section 4(f) evaluation is likely (Individual Section 4(f) anticipated at this time due to anticipated 
adverse effect to historic district) and will depend on the effect determination made for the eligible 
resources.  Adverse effects to the Americus Historic District need to be avoided to avoid the need for an 
Individual Section 4(f) evaluation which would likely add approximately 12 months to the project schedule.   
 
Ecology:  An Ecology Survey Report has been completed and forwarded to FHWA on 10/17/17.  No 
resources were identified.   
 
History:  The History Survey Report has been accepted by GDOT-OES with SHPO concurrence received 
on April 6, 2018.  Two resources were identified:  Resource 1 – Americus Historic District and Resource 2 
– Lee Street Bridge.  An adverse effect would occur to the bridge due to its proposed removal.  Adverse 
effects are also anticipated to the historic district due to the bridge removal and relocation of contributing 
historic walls.     
 
Archeology:  The Archaeology Survey has been completed with no resources found.  The Negative 
Findings Short Form was completed on 11/6/2017.   
 
Air Quality: 
Is the project located in an Ozone Non-attainment area?   No   Yes 
Is a Carbon Monoxide hotspot analysis required?   No   Yes 
 
Noise Effects:  The project is not raising the bridge or changing the horizontal alignment of the bridge.  At 
this time, it is anticipated that the project will qualify as a Type III project with no noise mitigation required.   
 
Public Involvement:  A stake holder meeting took place on April 10th, 2018. A PIOH took place the 
following month on May 10th, 2018.  No further public involvement efforts are anticipated at this time.   
 
Major stakeholders:  Traveling public (corridor is a State Route); Calvary Episcopal Church; adjacent 
Americus residential areas; Historic Preservation Community; and Genesee & Wyoming Inc.; City of 
Americus and Sumter County. 
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CONSTRUCTION
Issues potentially affecting constructability/construction schedule:
This project proposes to replace the existing bridge over the Genesee & Wyoming Inc. Railroad, which has
about three trains per day that travel through this corridor. The construction of the proposed project has the
potential to produce both staging and detour issues. The project limits are within a historical district. All but
two properties located within the project limits are considered historical properties. These two properties
are shown outlined in the outward facing ESA lines. There are homes located close to the existing bridge
as well as a historic church that are used by local residents. Construction will require the time of closure of
this bridge to be minimal. Due to the close proximity of historic properties construction techniques should
preclude the use of driven pile foundations due to the vibrations associated with pile diving. Techniques
discussed in the accelerated bridge construction (ABC) section will be utilized to decrease construction of
the proposed bridge. Construction of this project will need to take into account local church events and
school bus routes during project construction and road closures. During road closure emergency vehicles
will need a clear route and notification when the bridge will be closed during construction.

Bridge Type Alternates:
1. 3-Span bridge consisting of AASHTO 36” X 12” Solid Slab Beams. The shallow depth of the

beams will help minimize the grade change required to achieve the required vertical clearance
over the railroad. The 3-span configuration will help achieve vertical clearance while minimizing
the grade change affects to the adjacent properties.

2. 3-Sided Precast Culvert Sections. (See Attachment 14) The geometry of these structures will
help minimize the grade change required to achieve the required vertical clearance. The precast
units will also help minimize the required construction time; however, this alternate does not meet
the project needs.

3. Single-Span 21inch deep cored slabs. This alternate proposed to replace the bridge with
minimal change in roadway profile but will provide a minimum of 17’-6” vertical clearance. This
will allow for faster construction.

4. No-Build Option - The No-Build Option would eliminate impacts to the surrounding historic
properties while maintaining the current clearance over Heart of Georgia Railroad.

Early Completion Incentives recommended for consideration:  No  Yes

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS
Federal Aviation Administration (FAA) coordination anticipated: No  Yes
Jimmy Carter Regional and Lowell Field are within a 5-mile radius of the project.

Initial Concept Meeting: N/A

Concept Meeting: July 26, 2018

Other coordination to date:
Kick-off Meeting: February 9th,2017
Interview with Mayor of Americus: May 24th, 2017
Stake Holder Meeting: April 10, 2018
Public Involvement Open House (PIOH): May 10, 2018
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ALTERNATIVES DISCUSSION 

Alternative selection:  

Preferred Alternative: This alternative proposes to replace the bridge with minimal change in the 

roadway profile, while providing as much vertical clearance as practical, but at least 17’-6” of vertical 

clearance. 

Estimated Property Impacts: 7  Estimated Total Cost: $2,563,461 

Estimated ROW Cost: $205,000 Estimated CST Time: 6-9 Months 
Rationale: This alternative was selected because it has the smallest impact while still replacing the bridge. 
The current bridge is deficient and has a poor rating. Minimal walls and/or fill slopes will stay off of or 
minimally impact existing historical properties. 

 

No-Build Alternative: This alternative proposes no replacement of the existing bridge. 

Estimated Property Impacts: 0  Estimated Total Cost: $0 

Estimated ROW Cost: $0 Estimated CST Time: N/A 
Rationale:  The No-Build alternative was not selected because it does not meet the goals outlined in the 
Project Justification. 

 

Alternative 1:  This alternative proposes to raise the clearance of the bridge to 23’.   

Estimated Property Impacts: 10  Estimated Total Cost: $3,890,135 

Estimated ROW Cost: $292,857 Estimated CST Time: 6-9 Months 
Rationale:  This alternative was not selected because of the increase in cost and impacts to surrounding 
historical properties. This alternative would require large walls in front of homes and the historic church 
than the other alternates.  

 

Alternative 2:  This alternative proposes the use of the 3-Sided Precast Culvert.   

Estimated Property Impacts: 9  Estimated Total Cost: $3,857,425 

Estimated ROW Cost: $248,930 Estimated CST Time: 6-9 Months 
Rationale:  This alternative was not selected because of the increase in cost and impacts to surrounding 
historical properties. This alternative would require large walls in front of homes and the historic church 
than would be required by the preferred alternate. 
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LIST OF ATTACHMENTS/SUPPORTING DATA  

1. Concept Layout 
2. Typical sections 

3. Detailed Cost Estimates: 
a. Construction 
b. Completed Liquid AC Cost Adjustment forms 
c. Right-of-Way 
d. Utilities, to include the Concept Utility Report, and Railroad  

4. Crash Summary 

5. Design Traffic diagrams 
6. Traffic Report 
7. Bridge Report 
8. MS4 Concept Report Summary 
9. Kick-off Meeting Minutes 
10. Stakeholder Comment Summary 
11. Public Involvement Open House Comment Summary 
12. Concept Meeting Minutes 
13. Detour Displays 
14. Bridge Alternates 
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Concept Layout
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Typical Sections
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Sidewalk Travel Lane
1’-1�" Barrier 1’-1�" Barrier

 17’-0"

Travel Lane

11’-0"

Sidewalk

C

G

1 % MAX

H

D

F
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                                                        STATE HIGHWAY AGENCY
DATE  : 01/04/2019
PAGE  : 1

                                                        JOB DETAIL ESTIMATE
=======================================================================================================================

  JOB NUMBER : 0013752 - 2             SPEC YEAR: 13
  DESCRIPTION: SR 377 AT HOG#635346H IN AMERICUS - PREFERED ALT

                                                  COST GROUPS FOR JOB 0013752 - 2

  COST GROUP  DESCRIPTION                                                     QUANTITY          PRICE        AMOUNT  ACTIVE?
-----------------------------------------------------------------------------------------------------------------------
  EROC        EROSION CONTROL (SY)                                               1.000    50000.00000       50000.00 Y
  STRO        STRUCTURES, OTHER (SF)                                          2655.000      130.00000      345150.00 Y
  SIGNPCTO    SIGNS (PERCENT OF JOB)                                          4230.497        4.23111       17899.70 Y
  MISC        MISCELLANEOUS (LS) - GAS LAMPS                                     1.000    10000.00000       10000.00 Y
-----------------------------------------------------------------------------------------------------------------------
  ACTIVE COST GROUP TOTAL                                                                                 423049.70
  INFLATED COST GROUP TOTAL                                                                               423049.70

                                                     ITEMS FOR JOB 0013752 - 2

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                  QUANTITY          PRICE        AMOUNT
-----------------------------------------------------------------------------------------------------------------------
  0005  402-3103             TN      REC AC 9.5 MM SP,TPII,GP2, INCL BM & HL      78.000         105.06         8195.06
  0010  310-1101             TN      GR AGGR BS CRS, INCL MATL                   105.000          52.10         5470.80
  0015  413-0750             GL      TACK COAT                                    57.000           2.52          143.64
  0025  441-5002             LF      CONC HEADER CURB, 6, TP 2                   755.000          27.92        21082.43
  0030  441-0104             SY      CONC SIDEWALK, 4 IN                         640.000          67.51        43212.68
  0035  441-4020             SY      CONC VALLEY GUTTER, 6IN                      90.000          53.91         4852.05
  0040  668-2100             EA      DROP INLET, GP 1                              4.000        2394.52         9578.09
  0045  550-1180             LF      STM DR PIPE 18,H 1-10                       100.000          59.61         5961.11
  0050  318-3000             TN      AGGR SURF CRS                               100.000          37.70         3770.24
  0055  500-3110             LF      CLASS A CONCRETE,TYPE P1,RETAINING WAL 1&2   83.000         490.00        40670.00
  0065  210-0100             LS      GRADING COMPLETE - PI - 00013752              1.000      100000.00        50000.00
  0070  150-1000             LS      TRAFFIC CONTROL - PI - 00013752               1.000      250000.00       250000.00
  0075  540-1101             LS      REM OF EX BR, STA NO - PI - 00013752          1.000      160000.00        80000.00
  0080  433-1100             SY      REF CONC APPR SL/INCL CURB                  245.000         195.23        47831.35
  0090  402-1812             TN      RECYL AC LEVELING,INC BM&HL                 130.000         107.91        14028.47
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  0095  630-0600             LF      MBRW PRECAST COPING                          60.000         100.00         6000.00
  0100  432-5010             SY      MILL ASPH CONC PVMT,VARB DEPTH              127.000          12.49         1586.90
  0105  441-4020             SY      CONC VALLEY GUTTER, 6 IN                     90.000          53.91         4852.05
  0110  500-2110             LF      CONCRETE PARAPET, SPCL DES                  170.000         350.00        59500.00
-----------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                  762946.89
  INFLATED ITEM TOTAL                                                                                         762946.89

  TOTALS FOR JOB 0013752 - 2
-----------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                            1363896.07



FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE January 21, 2019

From:

To: Lisa L. Myers, State Project Review Engineer
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE

PROJECT MANAGER
MGMT ROW DATE

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 1,092,542.00 DATE

RIGHT OF WAY $ 260,100.00 DATE 6/21/2017

UTILITIES $ DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 1,650,360.94

RIGHT OF WAY $ 205,000.00

UTILITIES $ 392,600.00

  *Cost Contains 15  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1

There is a 25% increase in the construction cost. This is due to the increase unit cost of the square footage of the
proposed bridge and removal of the existing bridge. The grading complete was also deemed low and doubled.

0013752

Derrick Cameron

Kimberly W. Nesbitt, State Program Delivery Engineer

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

SR 377

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------



A. CONSTRUCTION
COST ESTIMATE: $ Base Estimate From CES

B. ENGINEERING AND
INSPECTION (E & I): $ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 15 %

See % Table in "Risk Based Cost
Estimation" Memo

D. TOTAL LIQUID AC
ADJUSTMENT: $  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder)

CES

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

CONTINGENCY SUMMARY

 $                                                                                            -

 $                                                                                            -

 $                                                                                            -

 $                                                                                            -

 $                                                                           240,000.00

REIMBURSABLE COST

City of Americus Sewer

City of Americus Water

MediaCom

Bellsouth/AT&T

Ga Power

1,363,897.00

                  68,194.85

TOTAL  $                                                                           392,600.00

Heart of Georgia Railroad Inc.  $                                                                           152,600.00

City of Americus Gas  $                                                                                            -

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            1,650,360.94

3,455.31

                214,813.78



COMPANY NAME:

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 3

1/21/2019

Consultant Validation of Final QC/QA for Construction Cost
Estimate Used in This Revision To Programmed Costs

Jacobs

VALIDATION OF FINAL QC/QA

 Hatem Aly

Project Manager



PROJ. NO. CALL NO. 0/00/2016

P.I. NO.
DATE

INDEX (TYPE) DATE INDEX Link to AC Index:
REG. UNLEADED Aug-18 2.729$
DIESEL 3.078$
LIQUID AC 541.00$

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 3375.84 3,375.84$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$
Monthly Asphalt Cement Price month project let (APL) 541.00$
Total Monthly Tonnage of asphalt cement (TMT) 10.4

ASPHALT Tons %AC  AC ton
Leveling 130 5.0% 6.5
12.5 OGFC 5.0% 0
12.5 mm 5.0% 0
9.5 mm SP 78 5.0% 3.9
25 mm SP 5.0% 0
19 mm SP 5.0% 0

208 10.4

BITUMINOUS TACK COAT
Price Adjustment (PA) 79.47$ 79.47$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$
Monthly Asphalt Cement Price month project let (APL) 541.00$
Total Monthly Tonnage of asphalt cement (TMT) 0.244820753

Bitum Tack
Gals gals/ton tons
57 232.8234 0.24482075

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$
Monthly Asphalt Cement Price month project let (APL) 541.00$
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 3,455.31$

0013752
8/3/2018

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex
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DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
__________ 

INTERDEPARTMENT CORRESPONDENCE 
 

FILE   

 
Project No: N/A  Office:  District 3 
County Sumter     Date:     7/27/2018 
P.I. #           0013752  

Description: Bridge Replacement - SR 377 @ HOG #635346H in Americus 
 

FROM       Scott K. Parker, District Utilities Manager 
 
TO      Derrick Cameron, Project Manager 
 
 
SUBJECT      PRELIMINARY UTILITY COST ESTIMATE                                                                             

 
A review of utilities located on the above referenced project has been conducted. Listed below is a 
breakdown of the anticipated reimbursable and non-reimbursable cost. 
 

Utility Owner Reimbursable Non- 
Reimbursable Estimate Based on 

GA Power    $240,000.00 $0.00 Site Visit / Available Drawings 
Bellsouth/AT&T    $0.00 $54,500.00  Site Visit / Available Drawings 
MediaCom    $0.00 $14,000.00 Site Visit / Available Drawings 
City of Americus Water    $0.00 $70,000.00 Site Visit / Available Drawings 
City of Americus Sewer    $0.00 $87,500.00 Site Visit / Available Drawings 
City of Americus Gas    $0.00 $49,000.00 Site Visit / Available Drawings 
         $0.00 $0.00    
         $0.00 $0.00    
         $0.00 $0.00    
         $0.00 $0.00    

                                       Total  0.00% $   240,000.00 $ 275,000.00  
Department Responsibility   100.00% $   240,000.00 $   0.00  
Local Sponsor Responsibility   0.00% $   0.00 $   0.00 PFA Dated N/A with N/A 

         
** Indicates Potential Utility Aid Request from Local Gov’t                  
 
Estimate is based on the best available information at the current stage, unforeseen prior 
rights information may be provided by the Utility Company at a later date that could cause 
some non-reimbursable costs to shift to the reimbursable cost column. 
 
If additional information is needed, please contact Bobby Watson at 706-646-7661. 
                                                                                                                                                                                         
cc:   Yulonda Pride-Foster, State Utilities Preconstruction Manager 
        Patrick Allen, State Utilities Administrator 
        Adam Smith, District Preconstruction Engineer 



DEPARTMENT  OF  TRANSPORTATION 
STATE OF GEORGIA 

 
INTERDEPARTMENT  CORRESPONDENCE 

 
 
FILE:  PI #0013752, Sumter County    OFFICE: State Utilities Office 

FROM:     DATE: July 30, 2018  
 
TO:   Kimberly Nesbitt, State Program Delivery Administrator 
  Attn: Derrick Cameron, Project Manager 
 
SUBJECT:  PRELIMINARY RAILROAD COST FOR SURFACE WORK (CONCEPT ESTIMATE) 
 

A review of railroads located within the project limits on the above referenced project has 
been conducted based on the proposed draft concept report.  Listed below is a breakdown 
of the estimated railroad costs: 
 
FACILITY OWNER                       NON-REIMBURSABLE    REIMBURSABLE 
  
Heart of Georgia Railroad Inc. 
– P.E. review cost for bridge over railroad  $0.00      $     36,800.00-GDOT 
– Const. inspection cost for bridge over railroad $0.00      $   115,800.00-GDOT 
    
Total Reimbursement Cost:    $0.00      $   152,600.00 
 

Total railroad surface work reimbursable cost for the above project is estimated to be: 
$152,600.00 

 
Please note that this amount does not include other reimbursable utility costs that may be 
associated with this project.  This project is GDOT funded. 
           
If you have any questions, please contact Jill Franks, (404) 631-1370, jfranks@dot.ga.gov or 
Marcela Coll, (404)631-1372 mcoll@dot.ga.gov. 

 
 PA:jlf 
 
 cc:    Yulonda Pride-Foster, Utilities Preconstruction Manager 
  Angela Robinson, State Financial Management Administrator 
  Scott Parker, District 3 Utilities Manager  
  Kevin Cowan, Utilities Railroad Crossing Manager 



Original Version:  May 24, 2013 

 

Concept Utility Report 

Project Number:  N/A   

County:  Sumter 

P.I. #  0013752 

District:  3 

Prepared by:  Bobby Watson 

Date:  7/27/2018 

Project Description:  Bridge Replacement - SR 377 @ HOG #635346H in Americus

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  

Nothing contained in this report is to be used as a substitute for 1st Submission or SUE. 

 

Are SUE services recommended?  YES Level:  A B C D 

Public Interest Determination (PID):  Automatic    Mandatory    Consideration 

 No Use    Exempt 

Is a separate utility funding phase recommended?  No 

Existing Facilities:  GA Power pole line running longitudinal through project on east side of existing road. 

This pole line includes MediaCom coax and fiber lines.  Bellsouth/AT&T pole line running longitudinal 

through project on west side of existing road and includes large copper phone lines and fiber lines.  City 

of Americus Gas, Water, and Sewer throughout project.  Gas and Sewer is attached to existing bridge.  

Potential Project (Schedule/Budget) Impacts:  None 

Capital Improvement Projects (Utilities) Anticipated in the Area:  None 

Project Specific Recommendations for Avoidance/Mitigation:  None 

Right of Way Coordination Concerns:  Please purchase any permanent easements with the rights to 

place utilities. 

Environmental Coordination:  None 

Additional Remarks:  None
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Attachment # 4
Crash Summary



Count of AccidentNo Column Labels

Row Labels 2013 2014 2015 2016 2017 Grand Total

Angle 0 2 0 0 1 3

Head On 0 0 1 0 0 1

Rear End 1 2 4 2 3 12

Sideswipe-Opposite Direction 0 0 0 1 0 1

Sideswipe-Same Direction 1 0 0 0 0 1

Grand Total 2 4 5 3 4 18

Count of AccidentNo Column Labels

Row Labels 2013 2014 2015 2016 2017 Grand Total

Non-Injury 1 4 2 3 2 12

Injury 1 0 3 0 2 6

Grand Total 2 4 5 3 4 18

Crash Summary



Project Concept Report – Page 18 P.I. Number: 0013752

County:  Sumter

Attachment # 5
Design Traffic

Diagrams
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Traffic Report
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ATTACHMENT A 

Field Trip Report 

 

 

 

 

 

 

 

 

 

 

 

 

 



P.I.# 0013752 

Sumter County 

SR 377 @ HOG #635346H 

 

Field Trip Report 

The project is along SR 377, starting at the intersection of E College St/W College St running north and 

ending just north of Brannan Ave. The purpose of the project is to replace the bridge over the railroad 

just south of Finn St. The total length of the project is approximately 0.1 miles. SR 377 is classified as an 

urban minor arterial outside of Atlanta. The existing typical section consists of one lane in each 

direction. The intersection of SR 377 and E College/W College St is the only signalized intersection in the 

project limits. Finn St and Brannan Ave intersections are stop controlled. The project is approximately 

0.5 miles south of downtown Americus.  

The land use along the project corridor is primarily residential made up of single family homes and an 

apartment building. There is a funeral home near the south end of the project and the Calvary Episcopal 

Church is on SR 377 just north of the bride being replaced. All the side roads are local roads. There is no 

active construction along the project corridor. 

 

SR 377 
 

 

 

 



P.I.# 0013752 

Sumter County 

SR 377 @ HOG #635346H 

 
 

Aerial view of the project area 

 



 

 

 

 

 

 

 

 

 

ATTACHMENT B 

Count Location Map 

 

 

 

 

 

 

 

 

 

 

 

 

 



P.I. #0013752 SR 377 @ HOG #635346H in Americus 
Count Location Map 
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P.I. #0013752 SR 377 @ HOG #635346H in Americus 
Count Location Map 

 

 

P.I.# 0013752 in Sumter County  
Turning Movement Counts 

 P.I.# 0013752 in Sumter County  
Tube Counts  

Int # SR 377 @ HOG #635346H in Americus  Tube SR 377 @ HOG #635346H in Americus 

101 SR 377/S Lee St @ W College St/E College St  1 SR 377/S Lee St, South of W College St/E College St 

102 SR 377/S Lee St @ Finn St/Brannan Ave  2 W College St, West of SR 377/S Lee St 

   3 E College St, East of SR 377/S Lee St 

   4 SR 377/S Lee St, South of Finn St 

   5 Finn St, West of SR 377/S Lee St 

   6 Brannan Ave, East of SR 377/S Lee St 

   7 SR 377/S Lee St, North of Brannan Ave 

 



 

 

 

 

 

 

 

 

 

 

ATTACHMENT C 

Raw Counts (Submitted Electronically) 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

ATTACHMENT D 

Historic Growth Rate Calculations 

 

 

 

 

 

 

 

 

 

 

 

 

 



P.I.# 0013752 

Sumter County 

Bridge Replacement on SR 377/S Lee St from E College St to Brannan Ave 

 

Historic Counts 

 

 

  S Lee St / SR 377 College St 

Station 2610185 2610187 2610285 2610289 

County Sumter Sumter Sumter Sumter 

Year AADT AADT AADT AADT 

1990      6,177     10,524             1,671                952  

1991      7,136     12,080             1,922             1,150  

1992      7,236     10,843             2,104             1,085  

1993      7,600     11,900             1,700             1,000  

1994      8,100     11,300             1,800             1,100  

1995      8,300     12,600             1,900             1,100  

1996      7,500     10,800             1,700             1,100  

1997      7,200     10,700             1,800             1,600  

1998      9,100     12,500             1,700             1,200  

1999    10,100           

2000                  1,900     

2001       14,800                1,000  

2002      8,833     13,119             1,872                925  

2003      9,080     13,380             1,740             1,020  

2004      9,110     11,780             1,280                870  

2005      7,480     11,440                   810  

2006      8,200     11,640             1,600             1,210  

2007      8,460                1,510                930  

2008      6,760                1,630     

2009       10,160        

2010      7,340                   1,140  

2011      6,980           

2012         9,990             1,420     

2013      6,580           

2014       10,800                   840  

2015      6,530           

2016      7,350       8,100             1,450                700  

          

15 year growth 
rate -2.2% -3.0% -1.3% -1.2% 

Valid counts 75% 63% 50% 63% 

          

10 year growth 
rate -1.7% -2.4% -1.1% -4.1% 

Valid counts 73% 45% 45% 45% 

          

5 year growth 
rate 0.6% -4.7% 0.5% -7.8% 

Valid counts 67% 50% 33% 33% 

     

     

Historical Traffic Volume Summary 

  Stations 15 year 10 year 5 year 

S Lee St / SR 377 2 -2.56% -2.07% -2.07% 

Side Roads 2 -1.26% -2.6% NA 

 

 

 

 

 



 

 

 

 

 

 

 

ATTACHMENT E 

Truck Percentage Tables 

 



P.I.# 0013752 

Sumter County 

SR 377 Bridge Replacement/Widening of SR 377 from E College St to Brannan Ave 
 

Truck Percent Calculation 
  Count Location 01 

Single Unit Combination Total 
  S Lee St South of College St 

AM Peak 

Direction 

1 2 3 4 5 6 7 8 9 10 11 12 13 

  

7:15 - 8:15   Cars & 2 Axle   2 Axle 3 Axle 4 Axle <5Axle 5 Axle >6 Axle <6 Axle 6 Axle >6 Axle 

  Bikes Trailers Long Buses 6 Tire Single Single Double Double Double Multi  Multi  Multi 

Day 1 

NB 0 331 79 14 14 0 0 0 0 0 0 0 0 

SB 0 279 64 14 16 0 0 0 2 0 0 0 0 

Total Volume 753 58 2 813 

Day 2 

NB 0 333 68 11 15 0 0 0 0 0 1 0 0   

SB 0 275 61 13 10 0 0 1 1 0 0 0 0   

Total Volume 737 49 3 789 

  Total Truck % 6.5% 0.5% 7.0% 

                  Count Location 01 
Single Unit Combination Total 

  S Lee St South of College St 

PM Peak 

Direction 

1 2 3 4 5 6 7 8 9 10 11 12 13 

  

3:30 - 4:30   Cars & 2 Axle   2 Axle 3 Axle 4 Axle <5Axle 5 Axle >6 Axle <6 Axle 6 Axle >6 Axle 

  Bikes Trailers Long Buses 6 Tire Single Single Double Double Double Multi  Multi  Multi 

Day 1 

NB 2 279 75 8 12 0 0 1 0 0 0 0 0 

SB 1 253 79 16 19 0 0 0 3 0 0 0 0 

Total Volume 689 55 4 748 

Day 2 

NB 0 257 78 8 14 0 0 0 0 0 0 1 0   

SB 0 222 57 16 18 0 0 0 1 0 0 0 0   

Total Volume 614 56 2 672 

  Total Truck % 8.0% 0.5% 8.5% 

                  Count Location 01 
Single Unit Combination Total 

  S Lee St South of College St 

24 Hr T 

Direction 

1 2 3 4 5 6 7 8 9 10 11 12 13 

  

    Cars & 2 Axle   2 Axle 3 Axle 4 Axle <5Axle 5 Axle >6 Axle <6 Axle 6 Axle >6 Axle 

  Bikes Trailers Long Buses 6 Tire Single Single Double Double Double Multi  Multi  Multi 

Day 1 

NB 6 2877 718 30 116 1 0 5 8 0 0 0 0 

SB 4 2884 759 46 184 2 0 10 15 1 1 0 0 

Total Volume 7248 379 40 7667 

Day 2 

NB 4 2901 726 27 113 4 0 11 2 0 1 1 0   

SB 3 2892 749 40 209 5 0 15 5 0 0 0 0   

Total Volume 7275 398 35 7708 

  Total Truck % 5.0% 0.5% 5.5% 

                



P.I.# 0013752 

Sumter County 

SR 377 Bridge Replacement/Widening of SR 377 from E College St to Brannan Ave 
 

               

 

 

                  Count Location 07 
Single Unit Combination Total 

  S Lee St North of Brennan Ave 

AM Peak 

Direction 

1 2 3 4 5 6 7 8 9 10 11 12 13 

  

7:15 - 8:15   Cars & 2 Axle   2 Axle 3 Axle 4 Axle <5Axle 5 Axle >6 Axle <6 Axle 6 Axle >6 Axle 

  Bikes Trailers Long Buses 6 Tire Single Single Double Double Double Multi  Multi  Multi 

Day 1 

NB 0 369 89 19 15 0 0 0 0 0 0 0 0 

SB 0 323 67 14 16 0 0 0 2 0 0 0 0 

Total Volume 848 64 2 914 

Day 2 

NB 0 369 78 16 27 0 0 0 0 0 0 0 0   

SB 0 333 75 14 14 0 0 0 1 0 0 0 0   

Total Volume 855 71 1 927 

  Total Truck % 7.5% 0.0% 7.5% 

                  Count Location 07 
Single Unit Combination Total 

  S Lee St North of Brennan Ave 

PM Peak 

Direction 

1 2 3 4 5 6 7 8 9 10 11 12 13 

  

3:30 - 4:30   Cars & 2 Axle   2 Axle 3 Axle 4 Axle <5Axle 5 Axle >6 Axle <6 Axle 6 Axle >6 Axle 

  Bikes Trailers Long Buses 6 Tire Single Single Double Double Double Multi  Multi  Multi 

Day 1 

NB 1 322 83 9 14 0 0 1 2 0 0 0 0 

SB 0 303 74 17 19 0 0 0 3 0 0 0 0 

Total Volume 783 59 6 848 

Day 2 

NB 0 301 83 9 14 1 0 0 0 0 0 0 0   

SB 0 290 73 16 15 0 0 0 1 0 0 0 0   

Total Volume 747 55 1 803 

  Total Truck % 7.0% 0.5% 7.5% 

                  Count Location 07 
Single Unit Combination Total 

  S Lee St North of Brennan Ave 

24 Hr T 

Direction 

1 2 3 4 5 6 7 8 9 10 11 12 13 

  

    Cars & 2 Axle   2 Axle 3 Axle 4 Axle <5Axle 5 Axle >6 Axle <6 Axle 6 Axle >6 Axle 

  Bikes Trailers Long Buses 6 Tire Single Single Double Double Double Multi  Multi  Multi 

Day 1 

NB 7 3166 777 39 134 1 0 6 10 0 0 0 0 

SB 4 3238 780 50 201 2 0 8 18 1 0 0 0 

Total Volume 7972 427 43 8442 

Day 2 

NB 4 3166 798 33 165 5 0 11 5 0 0 0 0   

SB 5 3248 824 42 220 5 0 8 12 0 0 0 0   

Total Volume 8045 470 36 8551 

  Total Truck % 5.5% 0.5% 6.0% 

 



 

 

 

 

 

 

 

ATTACHMENT F 

Project Request Form 

 

 

 

 

 

 

 

 

 

 

 

 

 



Office of Planning - Traffic Analysis Section 
Traffic Projections/Review Request Form

Important Reminder: 
Traffic counts cannot be obtained during school closings and holidays. 

Please plan accordingly!

Date of Request

What are you requesting?

Design traffic data to be supplied by this office
Review and approval of design traffic data supplied by a consultant
Review and approval of consultant design traffic project methodology

REQUESTOR INFORMATION

Requestor Name (All requests must come from GDOT personnel only)

Requestor Office

Requestor Phone Number

Requestor Office Head Name

PROJECT INFORMATION

P.I. Number County

Project Number Bridge ID Number

Project Description

Project Type Project Phase

11/02/2016

✔

Derrick Cameron

Office of Program Delivery

404-444-1776

Albert Shelby

0013752 Sumter

261-0040-0

SR 377 @ HOG #635346H IN AMERICUS

Bridge Replacement/Widening Concept



Approved ROW Authorization Fiscal Year Approved CSTR  Authorization Fiscal Year

Construction Start Year Open/Base Year (year project opens to traffic)

Design Year (base + 20 years) Construction Time or Duration

Is an Air/Noise Study required at this time?

Why are you making this request?

Preliminary  Engineering /Level of Service (for all project types) - {Includes: Open/Base 
Year ADT, Design Year ADT, Existing DHV, Design Year DHV, Truck Percentage, 24-Hour 
Truck Percentage, Directional Split}
Air/Noise Study - {Includes:  Existing ADT & DHV, Open/Base Year ADT, Design Year 
DHV, Design Year No Build ADT & DHV, Truck Percentage, 24-Hour Truck Percentage}
Traffic Engineering (TE) Study (including signal warrants) - {Includes: Existing DHV, 
Design Year DHV, Open/Base Year DHV, 8+ Hours of Turning Movements}
Special Request (type specific data requirement in Comment box below)

Comments

Please attach the following to this request:
1.  Project Layout

Attach project layout with submission of this form or insert hyperlink here:

Explain any new or revised alignment here:

2018 2019

2019 2021

2041 18 months

✔

Please collect data from the intersections of SR 33 at Brannan Avenue, Finn Street, Randolph 
Street, and East College Street.

Google Earth Location: 32°03'59.82" N  84°13'49.79" W



Did you confirm with the designer that there 
have been no changes to the alignment or 
access for this project (ex. was a median 
opening added or relocated; is the project on 
new location, etc.)?

Yes
No - Please confirm before submitting 
this request

2.  Beginning and ending node locations/milepost markers for the project

Attach with submission of this form or insert hyperlink here:

3.  Any known development (i.e. new residential or commercial development, closings, etc.)

Attach with submission of this form or insert hyperlink here:

Did you confirm with the District Traffic 
Engineer or Area Engineer that there is no 
known development in the project area?

Yes
No - Please confirm before submitting 
this request

4.  Traffic studies from consultants, local governments, or private developers

Attach with submission of this form or insert hyperlink here:

5.  Any study limit extensions - Please list any roads you would like included in the traffic 
that is beyond the stated project description limits (i.e. logical termini)

Attach a map indicating the location(s) of any additional roads to be included with submission of 
this form or insert hyperlink here:

6.  Do you want to include commercial driveways, minimal movement roads (roads with less 
than 50 vpd) or dirt roads?

Please describe the location(s) and attach a map indicating the locations(s) with the submission 
of this form or insert hyperlink here:

Sr 337 from Brannan Avenue to East College Street
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MS4 Concept Report Summary
Attach the following checklist information to the Concept Report Template:
_________________________________________________________________________________________________________
Is there a Project Level Exclusion that applies to this project: ☐ No ☒ Yes
 If yes, please indicate which of the following exclusions apply:
☐  Roadways that are not owned or operated (maintained) by GDOT may not require post-

construction BMPs. Coordinate with the appropriate local government or entity to determine
stormwater management requirements.

☒  The project location is not within a designated MS4 area.

☐  Maintenance and safety improvement projects whereby the sites are not connected and disturbs
less than one acre at each individual site. This includes projects such as repaving, shoulder
building, fiber optic line installation, sign addition, and sound barrier installation.

☐  Projects that have their environmental documents approved or right-of-way plans submitted for
approval on or before June 30th, 2012.

☐  Road projects that disturb less than 1 acre or for site development projects that add less than 5,000
ft2 of impervious area.
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Purpose PI 0013752 Update Meeting #1

Project SR377 @ HOG #635346H in
Americus, Sumter County

Project No. EGXK3524

Prepared by Derrick Vincent

Location GDOT Room 409 Date/Time February 9, 2017 2:00 PM

Participants See sign-in sheet

File J:\EGXK3524\500COMM\550MIN\
Kick off Meeting

Meeting Minutes
Introductions were made by all present.

These meeting minutes follow the agenda created and presented by Derrick Vincent.  See attached.

Task Order Review:  Derrick gave a brief overview

· Entry Letter – Derrick Cameron provided signed entry letter.

· History – by Derrick Cameron

o Several meetings have been held with local citizens.

o Project proposes to either raise the bridge, lower the railroad, or both to allow for double
stacked railroad car clearance.

o There is local opposition to the project.

o Locals would like for the road to remain open during construction as the road is heavily
traveled.

o Locals feel that GDOT is siding with railroad company versus the community.

o Historic church wants vibration monitoring to be performed during construction.

o CAC meetings will require a new task order.

o There is no other way to re-route the railroad tracks.

o There has been an open records request made by Georgia Trust.

· Environmental – led by Jonathan Cox

o The bridge is eligible.

o The project is surrounded by a historic district.

o The church is architecturally unique.

o There’s not much in the area from an ecology standpoint.

o For local citizens, impacting the church and closing the road during construction are the
main concerns.

· Bridge – led by Lionel Alexander

o Possible ways to accelerate bridge construction needs to be assessed.  Pre-cast
structures will be considered.
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o The church is not opposed to raising the bridge a couple of inches.

o No additional railroad tracks are proposed under this project.

o Gas lamps that are on the corners of the bridge will be kept.

o The parapet cannot be saved.  Decorative railing will be proposed for the bridge.

o Span lengths will be critical.

o Will the new lease dictate clearance criteria?

· Public Involvement – led by Leah Vaughan

o Planned for 10 meetings.

o The Church is now on the 2017 “Places in Peril” list.

o Need a list of stakeholders and draft of the public involvement plan.

· Miscellaneous

o Survey & SUE has been performed and given to Jacobs.

o Chandria Brown stated that we all need to be mindful of the sensitivity of this project.
Derrick Cameron and Chandria Brown are the points of contact.

Schedule
In development.

Action Items

· Team to draft a public involvement plan to review with the locals before implementation.

· Leah to provide a draft scope for CAC meetings.

· Derrick Cameron to provide copy of responses???
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Comment Summary



Project Concept Report – Page 27 P.I. Number: 0013752

County:  Sumter

GDOT NEPA Planner: Jordan Allen Date Submitted: 4/11/2018
Consultant Preparer (if applicable): Leah Vaughan, Sycamore Consulting, Inc.
GDOT Project Manager: Derrick Cameron
Once the comment period has ended, the GDOT NEPA Analyst should route this as a pdf to the GDOT Project Manager (and others
as necessary) along with a pdf of the comments and a Word document of your draft response letter. OES and OPD must work
together to complete the response letter. Once the draft response letter is complete, email it to your team leader and the OES Office
Head for final review. Aim to respond to all comments within 45 days of the open house.

Basic Meeting and Response Letter Info

Meeting Date: 4/10/2018 Number of Attendees: 24

End of Comment Period: 6/2/2017

Forms at the Meeting Forms or Letters Mailed
to OES

Court Reporter
Statements

Comments from
OES’s Website

9 0

No. Opposed No. In Support No. Uncommitted Conditional

 1 7 1
If additional info is relevant, such as No. Preferred Alternative 1, etc., just add the needed rows or columns.

Major Concerns:
Those who commented expressed general support for maintaining the current elevation and aesthetic
appeal of the bridge and limiting impacts to the historic nature of the area.

Concerns were raised about the local detour route and the potential impact to neighborhood streets not
equipped to handle larger volumes of traffic.

Several people noted that the failure to raise the elevation of the bridge would negatively impact future
economic growth and suggested a draw bridge as an alternative.

Public Officials:
Barry Blount, Mayor of Americus

Randy Howard, Chairman Sumter County Commission

Media:

Disposition of Comments:
Suggested strategy: (1) Sort your comments alphabetically by the commenter’s last name. Give each commenter a number. Be
aware that some commenters provide their comments in multiple ways (i.e. providing a comment form and a court reporter
interview). Should this occur, the commenter should still only have one comment number and these different sources for comments
should be grouped together. (2) If the commenter touches on multiple subjects, split the commenter’s remarks into multiple parts
designated with letters and combined with the number (e.g. 1a, 1b, 1c…). (3) Summarize these comments in the Nature of
Comment Column. List in the Comment # Column all comments (from multiple commenters) that fit the Nature of Comment
description. Please Note: If a comment is specific to a commenter’s property or individual situation, it may not be appropriate for a
combined response letter. In these instances, prepare a response letter that addresses the commenter’s individual concerns but
also includes the comments/responses provided in the combined response letter. If ROW specific, the ROW office should respond.
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Nature of Comment (Use complete sentences with enough
context and information that the statements below can be listed in
the response letter.)

Comment #

General support for maintaining current elevation  2,3, 4, 5, 6,7

Opposition 1

Local Detour  3

Economic Development  1, 9

Historic District  7, 8
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Public Involvement

Open House
Comment Summary
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GDOT NEPA Planner: Jordan Allen Date Submitted: 6/27/2018
Consultant Preparer (if applicable): Leah Vaughan, Sycamore Consulting, Inc.
GDOT Project Manager: Derrick Cameron
Once the comment period has ended, the GDOT NEPA Analyst should route this as a pdf to the GDOT Project Manager (and others
as necessary) along with a pdf of the comments and a Word document of your draft response letter. OES and OPD must work
together to complete the response letter. Once the draft response letter is complete, email it to your team leader and the OES Office
Head for final review. Aim to respond to all comments within 45 days of the open house.

Basic Meeting and Response Letter Info

Meeting Date: 5/10/2018 Number of Attendees: 58

End of Comment Period: 6/2/2017

Forms at the Meeting Forms or Letters Mailed
to OES

Court Reporter
Statements

Comments from
OES’s Website

17 0 1 3

No. Opposed No. In Support No. Uncommitted Conditional

12 1 7
If additional info is relevant, such as No. Preferred Alternative 1, etc., just add the needed rows or columns.

Major Concerns:
Those who commented expressed general support for maintaining the current elevation and aesthetic
appeal of the bridge and limiting impacts to the historic nature of the area.

Concerns were raised about the local detour route and the potential impact to neighborhood streets not
equipped to handle larger volumes of traffic.

Several people noted that the failure to raise the elevation of the bridge would negatively impact future
economic growth and suggested a draw bridge as an alternative.

Public Officials:
Bill McGowan, State Representative

Randy Howard, Chairman Sumter County Commission

Judge Rucker Smith, GA Superior Court

Kelvin Pless, City of Americus, Councilmember

Charles Christmas, City of Americus, Councilmember

Meda Krenson, Sumter County BOE/Americus Preservation Commission

George Hooks, State Senator, Retired

Media:
WISK 98.7

Disposition of Comments:
Suggested strategy: (1) Sort your comments alphabetically by the commenter’s last name. Give each commenter a number. Be
aware that some commenters provide their comments in multiple ways (i.e. providing a comment form and a court reporter
interview). Should this occur, the commenter should still only have one comment number and these different sources for comments
should be grouped together. (2) If the commenter touches on multiple subjects, split the commenter’s remarks into multiple parts
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designated with letters and combined with the number (e.g. 1a, 1b, 1c…). (3) Summarize these comments in the Nature of
Comment Column. List in the Comment # Column all comments (from multiple commenters) that fit the Nature of Comment
description. Please Note: If a comment is specific to a commenter’s property or individual situation, it may not be appropriate for a
combined response letter. In these instances, prepare a response letter that addresses the commenter’s individual concerns but
also includes the comments/responses provided in the combined response letter. If ROW specific, the ROW office should respond.

Nature of Comment (Use complete sentences with enough
context and information that the statements below can be listed in
the response letter.)

Comment #

General support for maintaining current elevation 1,2, 5,7,
8,11,12,13, 15,
17,18,20, 21

Local Detour 2,4,5,6,9,12

Economic Development/Draw bridge 3, 10, 14, 20

Lack of Public Involvement 19
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Concept Meeting

Minutes



Meeting Minutes

Ten 10th Street, NW, Suite 1400
Atlanta, Georgia 30309
United States

Jacobs Engineering Group Inc.

Subject Initial Concept Team Meeting

Project Americus Bridge Replacement

Project No. PI 0013752

Prepared by Ariel Robinson Phone No. 404-555-3054

Location GDOT District 3 (Thomaston) Date/Time July 26, 2018 10:00 AM

Participants See sign in sheet

File 0013752 Minutes 2018 07 26-
Americus Bridge
Replacement.docx

Notes

1 Welcome and Introductions

Derrick Cameron (GDOT/AECOM) began the meeting by welcoming attendees. Attendees introduced themselves
and their employer.

2 Concept Presentation

Bryan Ricks (Jacobs) gave a presentation on the Americus Bridge Replacement project. He began by introducing
the project location, project justification statement, design criteria, existing conditions, and traffic counts.

The main goals of this project is to replace the existing bridge at the same roadway elevation, correct the K-
values along the profile of the bridge, and match the existing bridge aesthetics.

Project design criteria:

· Proposed speed limit: 35 mph
· Design Vehicle: Unknown
· One lane each direction

Bryan Ricks then presented details about design variances, lighting, detours, utility and property, and context
sensitive solutions.

· There is a “Lateral Offset to Obstruction” design variance required for this project.
· Lighting will be required for this project due to the existing gas lamps being removed, refurbished, and

reinstalled.
· There are two proposed detours for this project. One (state route detour) is 18.4 miles long and will take

about 17 minutes. Two (local road detour) is .51 miles long and will take about two minutes.
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2

Notes

· Georgia power, AT&T, and Americus gas, water, and sewer are in the vicinity of the bridge.  Bobby
Watson (GDOT Utilities) recommend SUE level D.

· This project lies within a historic district. Only two properties along the project limits are not historic. The
project design will take into account and minimize impacts where possible to not disturb these
properties.

· To retain the same aesthetics as the surrounding historic district, stone or brick veneers can be utilized
along the bridge and retaining walls.

Jonathan Cox (Jacobs) presented the Environmental & Permits.  The project is in resource identification phase.
This project requires a Categorical Exclusion from NEPA and a NPDES permit is anticipated.

Environmental Resources
· Environmental consideration is based on the completion of resource identification,

delineation, and agency occurrence.
· An NPDES permit is anticipated.
· An PAR is not required.

Ecology
· An Ecology Survey Report has been completed and no resources were identified.

History

· The History Survey Report has been accepted by GDOT-OES and two resources were
identified: Americus Historic District and Lee Street Bridge

· Other than bridge removal, impacts to the historic district are anticipated to be minimal.

Archaeology

· The Archaeology Survey has been completed and no resources were found.

Bryan Ricks presented construction, bridge alternates, coordination, activities, responsibilities, and costs,
alternative discussion and list of attachments/ supporting data.

· Federal Aviation Administration coordination is anticipated
· There has been a kick-off meeting, interview with the mayor, stake holder meeting, and

Public Involvement Open House (PIOH)

3 General Comments

· Heart of Georgia Railroad offered 3 alternatives for accommodating double stack intermodal
transportation which were: lower the rail tracks, bypass around Americus, or design a lift span bridge.
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Notes

· Marcella Cole (Utilities Railroad Coordination) will email comments about railroad involvement. She will
provide inventory number of crossing, railroad mile post, and train information.

· Bobby Watson (GDOT Utilities) will send utility concept report and estimate to Derrick Cameron.
· Jacobs will complete the concept report per comments from GDOT and will resubmit the final concept

report.

4 Meeting Adjourned
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Detour Displays
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Bridge Alternates
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